



Time Line Supply Chain Traceability Management SML & SYK

SML UP-Date

1. Completed ISPO Stage 1 Audit for Core Plantation (8 - 11 November 2021)
2. Completed ISPO Stage 1 Audit for Plasma Estates (27-28 January 2022)
3. ISPO Stage II Audit Plan (Core 21 -26 February 2022 and Plasma 1 -3 March 2022)